
State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
  

M e m o r a n d u m   Flex your power! 
 Be energy efficient! 

 
To: RACHEL FALSETTI Date: October 03, 2011 
 Chief 
 Division of Transportation Programming File: SHOPP Amendments 
 10H-457 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Transportation Programming 

MS-82 
 

Subject: Amendments to the 2010 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2010 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 10H-457 
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    

 
 
 
 
 
 

        Original Signed By    _   
        RICK GUEVEL, Chief 

Approved:      Office of SHOPP Management  
 
 
 
 

         Original Signed By    _ 
          RACHEL FALSETTI 

Chief 
Division of Transportation Programming 
 
 
 
Attachment 
 
cc: DISTRICT DIRECTORS (1, 2, 4, 5 & 8) 
 

           BPieplow                    SKeck                    MWeiss                     TAbbott  
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2010 SHOPP Amendment 10H-457 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
01 Mendocino 20 13.8/R32.0 Near Whiskey Springs and 

Willits, from south of South 
Fork Noyo River to west of 
Cropley Lane; also on 
Route 1(PM 3.9/47.2) and 
on Route 101 (PM 48.9).  
Rehabilitate drainage.  

0161D 36432 0100000125 201.151 0 
100 

2,311
1,883 

12/13 PA&ED 
PS&E

R/W 
Const 

735
1,363

464
630 

735
1,655

500
630 

Update Cost. 

02 Tehama 36 39.7/40.2 Near Red Bluff, from Baker 
Road to 0.5 mile east of 
Baker Road. Curve 
improvement.   

3423 2E620 0200000588 201.010 380 
430 

2,000
2,500 

12/13 PA&ED 
PS&E

R/W 
Const 

302
254
276
364 

580
254
276
364 

Update Cost. 

04 Marin 1 10.9 Near Stinson Beach, 0.2 
mile north of Dipsea Trail.  
Construct tie-back wall.     

0313E 4S220 0400001217 201.131 30 
50 

1,500 13/14 PA&ED 
PS&E

R/W 
Const 

440
500

30
450 

440
700
100
450 

Update Cost. 

04 Marin 1 7.7/7.8 Near Muir Beach, 0.2 mile 
north of Cold Stream Fire 
Road.  Construct tie-back 
wall.    

0713G 3S910 0400001044 201.131 157 6,174 12/13
13/14

  

PA&ED 
PS&E

R/W 
Const 

168
750
150

1,000 

168
1,518

150
1,000 

Update schedule and 
Cost. 

04 Napa 29 47.0/47.2 Near Calistoga, at 
Troutdale Creek Bridge 
#21-0004.  Replace bridge 
on new alignment.      

0382D 4A090 0400001104 201.111 1,630 15,370 13/14
  

PA&ED 
PS&E

R/W 
Const 

910
1,275

370
1,530 

1,300
1,275

370
1,530 

Update Cost. 

04 San 
Francisco 

1 6 In the city of San 
Francisco, at  Presidio 
National Park.  Mountain 
Lake Settlement.  In the 
city of San Francisco, at  
Presidio National Park.  
Mountain Lake Settlement.
Financial Contribution Only 
(FCO)     

1067 1A901 0412000106 201.335 0 10,000 10/11
11/12 

PA&ED 
PS&E

R/W 
Const 

0
0
0
0 

 Update schedule. 

04 Solano 80 R24.9/R25.1 In Vacaville, west of Alamo 
Creek Bridge to Alamo 
west-bound on-ramp.  
Lengthen on-ramp and 
widen bridge.  

5302C 0A090 0400000133 201.310 26 4,620
4,053 

12/13 PA&ED 
PS&E

R/W 
Const 

528
440

7
660 

528
880

70
800 

Update Cost. 
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2010 SHOPP Amendment 10H-457 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
04 Sonoma 1 40.1 Near Stewarts Point, 2.8 

miles south of Kruse 
Ranch Road.  Replace 
culvert and install rock 
slope protection.   

 0753L 3S752 0400001031 201.131 15 340
459 

13/14
  

PA&ED 
PS&E

R/W 
Const 

0
1,200

50
250 

0
1,300

50
250 

Update Cost. 

04 Sonoma 116 15 Near Guerneville, east of 
Mays Canyon Road.  
Construct soldier pile wall.    

0816G 4S190 0400001215 201.131 10 
50 

3,216 12/13
13/14 

PA&ED 
PS&E

R/W 
Const 

400
350

30
350 

1,000
1,200

100
350 

Update schedule and 
Cost. 

08 San 
Bernardino 

15 R107.3 East of Barstow, at the 
C.V. Kane Safety 
Roadside Rest Area.  
Upgrade and increase 
capacity.                

0176F 0G840 0800000229 201.250 42 12,325
11,335 

12/13
 

PA&ED
PS&E

RW
Const 

576
1,704

355
1,958 

576
3,000

50
1,958 

Update Cost. 

                

                

                

                

 
 


